

中央政府前瞻基礎建設計畫第2期特別預算  
經濟部標準檢驗局及所屬  
經費累計表

經資門分列

中華民國108年01月01日至108年12月31日

單位:新臺幣元

科 目				預 算 數			截至本月止 累計分配數 (1)	本月實現數	保留數(4)
款	項	目	節	代號及名稱	原預算數	第二預備金		截至本月止 累計實現數(2)	執行較 分配增減數 (5)=(1)-(2)-(3)-(4)
					追加(減)數	經費流用數			
					第一預備金	預算調整數		應付數(3)	備註(預付款)
07				0026000000-1	279,734,000	0	279,734,000	140,000,000	0
				經濟部主管	0	0		47,285,976	
					0	0		138,087,216	1,912,784
					0	0		0	0
			03	0026310000-6	279,734,000	0	279,734,000	140,000,000	0
				標準檢驗局及所屬	0	0		47,285,976	
					0	0		138,087,216	1,912,784
					0	0		0	0
			01	5226311000-4	250,000,000	0	250,000,000	130,000,000	0
				綠能建設	0	0		39,620,976	
					0	0		128,466,216	1,533,784
					0	0		0	0
			01	5226311001-7	245,000,000	0	245,000,000	125,000,000	0
				前瞻技術驗證及健全綠 色金融機制	0	0		39,620,976	
					0	0		123,467,328	1,532,672
					0	0		0	0
			01	02	245,000,000	0	245,000,000	125,000,000	0
				業務費	0	0		39,620,976	
					0	0		123,467,328	1,532,672
					0	0		0	0
			01	5226311001-7*	5,000,000	0	5,000,000	5,000,000	0
				前瞻技術驗證及健全綠 色金融機制	0	0		0	
					0	0		4,998,888	1,112
					0	0		0	0
			01	02	5,000,000	0	5,000,000	5,000,000	0
				業務費	0	0		0	
					0	0		4,998,888	1,112
					0	0		0	0

中央政府前瞻基礎建設計畫第2期特別預算  
經濟部標準檢驗局及所屬  
經費累計表

經資門分列

中華民國108年01月01日至108年12月31日

單位:新臺幣元

科 目				預 算 數			截至本月止 累計分配數 (1)	本月實現數	保留數(4)
款	項	目	節	代號及名稱	原預算數	第二預備金		截至本月止 累計實現數(2)	執行較 分配增減數 (5)=(1)-(2)-(3)-(4)
					追加(減)數	經費流用數			
					第一預備金	預算調整數		應付數(3)	備註(預付款)
		02		5226312000-0 數位建設	29,734,000	0	29,734,000	10,000,000	0
					0	0		7,665,000	379,000
					0	0		9,621,000	0
		01		5226312001-2 推動資安基礎建設	500,000	0	500,000	250,000	0
					0	0		250,000	0
					0	0		0	0
			02	業務費	500,000	0	500,000	250,000	0
					0	0		250,000	0
					0	0		0	0
		01		5226312001-2* 推動資安基礎建設	29,234,000	0	29,234,000	9,750,000	0
					0	0		7,415,000	379,000
					0	0		9,371,000	0
					0	0		0	0
			03	設備及投資	29,234,000	0	29,234,000	9,750,000	0
					0	0		7,415,000	379,000
					0	0		9,371,000	0
					0	0		0	0
			合計		279,734,000	0	279,734,000	140,000,000	0
					0	0		47,285,976	1,912,784
					0	0		138,087,216	0
					0	0		0	0